Rpt-ID: RCPESPRJ Georgia Date: 06/07/2017
User: 01039340 Department of Transportation Page 1 of 17
Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0043 Pay Period: 05/01/2017
to 05/31/2017

Contract Location: Time Allowed: 1391 Days
SR 56 (MIKE PADGETT HWY) BEGINNING AT BENNOCK MILI Elapsed Calender Days: 1360 Days
Percent Time: 97.77
District: 2 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013

101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/10/2013

MACON GA 31210-1155 Date Work Began: 11/14/2013

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/01/2017

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $29,192,402.26 Counties:

Original Contract Amount $23,976,237.14 Richmond

Funds Available $3,769,567.24

Percent Complete 87.09%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006431 $29,192,402.26 $23,976,237.14 $3,769,567.24 87.09% $541,501.69

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 06/07/2017
User: 01039340 Department of Transportation Page 2 of 17
Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0043 Pay Period: 05/01/2017
to 05/31/2017

Project Number: 0006431 SR 56 (MIKE PADGETT HWY) - WIDENING & RCNS

Federal State Project Number: CSSTP-0006-00(431)

Total to Date Prev to Date This Estimate
Participating $20,338,267.71 $20,118,879.98 $219,387.73
Non-Participating $5,084,567.31 $5,029,720.35 $54,846.96
Total Earnings $25,422,835.02 $25,148,600.33 $274,234.69
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $25,422,835.02 $25,148,600.33 $274,234.69
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liqg Dam/Incent/Disincent $0.00 ($267,267.00) $267,267.00
Total: $25,422,835.02 $24,881,333.33
$541,501.69

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: (6/07/2017
User: 01039340 Department of Transportation Page 3 of 17
Estimate Summary By Project
Contract ID: B14584-13-000-0 Estimate Number: 0043 Pay Period: 05/01/2017
to 05/31/2017
Project Number 0006431
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 710-9000 PERMANENT SOIL REINFORCING MAT SY .000 4,637.668
5.300 .000
4,637.668 $.00 $24,579.64
ECTC Force Account No 2
CO #10
0020 204-0001 CHANNEL EXCAVATION CcY 5.000 5.013
305.210 .000
5.013 $.00 $1,530.02
0025 205-0001 UNCLASS EXCAV CcYy 140,303.000 142,169.868
10.610 .000
142,169.868 $.00 $1,508,422.30
0030 207-0203 FOUND BKFILL MATL, TP Il CcY 34.000 223.231
73.700 .000
223.231 $.00 $16,452.12
0040 310-1101 GR AGGR BASE CRS, INCL MATL TN 66,766.000 30,011.650
22.000 .000
30,011.650 $.00 $660,256.30
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 2,410.000 20,485.500
70.550 .000
20,485.500 $.00 $1,445,252.03
0050 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 26,089.000 25,148.100
MATL & H LIME 71.450 426.000
25,574.100 $30,437.70 $1,827,269.45
0065 413-1000 BITUM TACK COAT GL 23,629.000 49,778.000
3.220 383.000
50,161.000 $1,233.26 $161,518.42
0070 432-0206 MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY 11,402.000 34,893.556
1.710 .000
34,893.556 $.00 $59,667.98



Rpt-ID: RCPESPRJ Georgia

User: 01039340

Department of Transportation

Estimate Summary By Project

Date: 06/07/2017
Page 4 of 17

Contract ID: B14584-13-000-0 Estimate Number: 0043 Pay Period: 05/01/2017
to 05/31/2017
Project Number 0006431
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0075 433-1000 REINF CONC APPROACH SLAB SY 1,274.000 1,379.847
158.970 .000
1,379.847 $.00 $219,354.28
0080 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 1,578.000 1,909.498
32.110 44.076
1,953.574 $1,415.28 $62,729.26
0085 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 2,546.000 1,5653.397
40.690 229.295
1,782.692 $9,330.01 $72,537.74
0090 441-0104 CONC SIDEWALK, 4 IN SY 1,340.000 1,144.954
30.950 6.667
1,151.621 $206.34 $35,642.67
0094 441-0108 CONC SIDEWALK, 8 IN SY 39.000 363.674
38.800 -274.169
89.505 $-10,637.76 $3,472.79
0095 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 618.000 694.312
29.220 .000
694.312 $.00 $20,287.80
0100 441-0740 CONCRETE MEDIAN, 4 IN SY 15,300.000 15,247.183
21.320 36.514
15,283.697 $778.48 $325,848.42
0105 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY 7,570.000 7,620.203
40.110 229.168
7,849.371 $9,191.93 $314,838.27
0125 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 12,481.000 11,760.373
12.580 338.000
12,098.373 $4,252.04 $152,197.53



Rpt-ID: RCPESPRJ

User: 01039340

Contract ID: B14584-13-000-0

Georgia

Date: 06/07/2017

Department of Transportation Page 5 of 17

Estimate Summary By Project

0043 Pay Period: 05/01/2017
to 05/31/2017

Estimate Number:

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0185 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 9.000 10.000
684.330 .000
10.000 $.00 $6,843.30
Category Amount: $46,207.28 $6,918,700.32
Category Number: (0020 DRAINAGE
0235 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 5,534.000 6,043.873
29.010 .000
6,043.873 $.00 $175,332.76
0240 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 4,354.000 4,686.400
32.650 .000
4,686.400 $.00 $153,010.96
0245 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 345.000 402.500
48.050 .000
402.500 $.00 $19,340.13
0250 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 1,384.000 1,738.000
50.980 .000
1,738.000 $.00 $88,603.24
0255 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 35.000 64.200
101.330 .000
64.200 $.00 $6,505.39
0260 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 3,054.000 3,435.690
23.680 20.000
3,455.690 $473.60 $81,830.74
0265 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 516.000 916.000
23.510 .000
916.000 $.00 $21,535.16



Rpt-ID: RCPESPRJ

User: 01039340

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0043

Date: 06/07/2017
Page 6 of 17

Pay Period: 05/01/2017
to 05/31/2017

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0285 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 61.000 124.000
484.970 2.000
126.000 $969.94 $61,106.22
0290 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 8.000 20.000
703.150 .000
20.000 $.00 $14,063.00
0295 550-3630 SAFETY END SECTION 30 IN, SIDE DRAIN, 6:1 S EA 1.000 2.000
1132.690 .000
2.000 $.00 $2,265.38
0320 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 2.000 5.000
715.740 .000
5.000 $.00 $3,578.70
0330 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 3.000 5.000
1215.930 .000
5.000 $.00 $6,079.65
0345 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 1,395.000 1,663.590
56.980 15.556
1,679.146 $886.38 $95,677.74
0350 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 172.000 624.667
83.840 .000
624.667 $.00 $52,372.08
0360 603-7000 PLASTIC FILTER FABRIC SY 1,672.000 2,544 .476
2.100 15.556
2,560.032 $32.67 $5,376.07
0365 611-3030 RECONSTR STORM SEW MANHOLE, TYPE 1 EA 8.000 6.500
1710.820 .500
7.000 $855.41 $11,975.74



Rpt-ID: RCPESPRJ Georgia

User: 01039340 Department of Transportation
Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0043

Date: 06/07/2017

Page 7 of 17

Pay Period: 05/01/2017
to 05/31/2017

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0380 668-1100 CATCH BASIN, GP 1 EA 42.000 58.500
2158.270 .750
59.250 $1,618.70 $127,877.50
0385 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 31.000 .000
189.510 3.250
3.250 $615.91 $615.91
0395 668-1210 CATCH BASIN, GP 2, ADDL DEPTH LF 10.000 .000
247.410 6.500
6.500 $1,608.17 $1,608.17
0405 668-4300 STORM SEWER MANHOLE, TP 1 EA 7.000 7.500
1684.500 .000
7.500 $.00 $12,633.75
0415 668-8011 SAFETY GRATE, TP 1 SF 14.000 28.164
45.270 .000
28.164 $.00 $1,274.98
Category Amount: $7,060.78 $942,663.27
Category Number: 0030 SIGNING & MARKING
0420 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 254.000 177.000
12.630 78.000
255.000 $985.14 $3,220.65
0424 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 726.000 617.000
13.690 100.000
717.000 $1,369.00 $9,815.73
0425 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 1,426.000 1,160.000
14.740 264.000
1,424.000 $3,891.36 $20,989.76



Rpt-ID: RCPESPRJ

User: 01039340

Contract ID: B14584-13-000-0
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Estimate Number:

0043

Date: 06/07/2017
Page 8 of 17

Pay Period: 05/01/2017
to 05/31/2017

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
0429 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 378.000 296.000
22.400 82.000
378.000 $1,836.80 $8,467.20
0430 636-2070 GALV STEEL POSTS, TP 7 LF 3,285.000 2,573.000
5.260 714.000
3,287.000 $3,755.64 $17,289.62
0435 636-2080 GALV STEEL POSTS, TP 8 LF 451.000 344.000
8.420 120.000
464.000 $1,010.40 $3,906.88
0440 636-2090 GALV STEEL POSTS, TP 9 LF 1,600.000 1,400.000
5.260 256.000
1,656.000 $1,346.56 $8,710.56
0455 652-5301 SOLID TRAF STRIPE, 6 IN, WHITE LF 11,304.000 .000
0.180 10,770.000
10,770.000 $1,938.60 $1,938.60
0460 652-5451 SOLID TRAFFIC STRIPE, 5 IN, WHITE LF 10,597.000 .000
0.150 10,770.000
10,770.000 $1,615.50 $1,615.50
0465 652-6301 SKIP TRAF STRIPE, 6 IN, WHITE GLF 5,406.000 .000
0.130 4,667.000
4,667.000 $606.71 $606.71
0470 652-6501 SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 4,842.000 .000
0.110 4,515.000
4,515.000 $496.65 $496.65
0474 652-9001 TRAFFIC STRIPE, WHITE SY 1,151.000 .000
1.580 288.635
288.635 $456.04 $456.04



Rpt-ID: RCPESPRJ

User: 01039340

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0043

Date: 06/07/2017

Page 9 of 17

Pay Period: 05/01/2017
to 05/31/2017

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
0480 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 157.000 67.000
73.700 92.000
159.000 $6,780.40 $11,718.30
0485 653-0130 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 7.000 4.000
89.490 3.000
7.000 $268.47 $626.43
0490 653-0170 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 16.000 12.000
89.490 4.000
16.000 $357.96 $1,431.84
0495 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 7.000 .000
105.280 5.000
5.000 $526.40 $526.40
0500 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF 62,866.000 47,663.000
0.350 7,074.000
54,737.000 $2,475.90 $19,157.95
0505 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 59,048.000 49,156.000
0.350 6,311.000
55,467.000 $2,208.85 $19,413.45
0510 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 1,875.000 453.620
5.530 805.520
1,259.140 $4,454.53 $6,963.04
0514 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 7,233.000 2,614.950
1.840 4,000.470
6,615.420 $7,360.86 $12,172.37
0515 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 52,356.000 55,030.000
0.230 2,901.000
57,931.000 $667.23 $13,324.13
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Estimate Number: 0043

Date: 06/07/2017

Page 10 of 17

Pay Period: 05/01/2017
to 05/31/2017

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
0525 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 4,730.000 .000
3.680 2,882.215
2,882.215 $10,606.55 $10,606.55
0530 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 837.000 .000
3.680 420.313
420.313 $1,546.75 $1,546.75
0535 654-1001 RAISED PVMT MARKERS TP 1 EA 180.000 .000
2.900 273.000
273.000 $791.70 $791.70
0545 654-1003 RAISED PVMT MARKERS TP 3 EA 2,200.000 1,519.000
2.900 1,096.000
2,615.000 $3,178.40 $7,583.50
Category Amount: $60,532.40 $183,376.31
Category Number: (0040 SIGNAL
0580 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .750
59716.650 .150
.900 $8,957.50 $53,744.99
1 (DOUG BARNARD PKWY)
0585 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .750
66904.210 150
.900 $10,035.63 $60,213.79
2 (GOSHEN RD)
0590 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .700
68449.740 .200
.900 $13,689.95 $61,604.77
3 (OLD WAYNESBORO RD)
0595 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .750
74267.590 .150
.900 $11,140.14 $66,840.83

4 (TOBACCO RD)



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0043

Date: 06/07/2017

Page 11 of 17

Pay Period: 05/01/2017
to 05/31/2017

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 SIGNAL
0605 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 4,850.000 3,737.000
3.680 526.000
4,263.000 $1,935.68 $15,687.84
Category Amount: $45,758.90 $258,092.22
Category Number: 0050 PERMANENT EROSION CONTROL
0630 700-8000 FERTILIZER MIXED GRADE TN 16.000 16.012
579.050 .000
16.012 $.00 $9,271.75
0645 716-2000 EROSION CONTROL MATS, SLOPES SY 31,650.000 44,148.193
1.160 .000
44,148.193 $.00 $51,211.90
Category Amount: $0.00 $60,483.65
Category Number: (0060 TEMPORARY EROSION CONTROL
0650 163-0232 TEMPORARY GRASSING AC 27.000 28.021
271.630 .000
28.021 $.00 $7,611.34
0705 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 96.000 102.000
58.850 .000
102.000 $.00 $6,002.70
0715 167-1500 WATER QUALITY INSPECTIONS MO 28.000 36.000
105.280 1.000
37.000 $105.28 $3,895.36
0717 170-1000 FLOATING SILT RETENTION BARRIER LF .000 50.000
15.500 .000
50.000 $.00 $775.00
ECTC FANo 1
SM CO #4
Category Amount: $105.28 $18,284.40
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Contract ID: B14584-13-000-0 Estimate Number:

0043

Date: 06/07/2017
Page 12 of 17

Pay Period: 05/01/2017
to 05/31/2017

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE NO. 1
0730 500-0100 GROOVED CONCRETE SY 1,400.000 2,000.778
6.320 .000
2,000.778 $.00 $12,644.92
0745 500-3101 CLASS A CONCRETE CcY 113.000 128.100
1009.650 .000
128.100 $.00 $129,336.17
0755 511-1000 BAR REINF STEEL LB 13,057.000 14,796.000
0.800 .000
14,796.000 $.00 $11,836.80
Category Amount: $0.00 $153,817.89
Category Number: (0080 BRIDGE NO. 2
0825 500-3101 CLASS A CONCRETE CcYy 191.000 191.374
1009.650 .000
191.374 $.00 $193,220.76
0830 507-8900 PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF 2,621.000 2,621.100
122.970 .000
2,621.100 $.00 $322,316.67
2
0845 520-2214 PILING, PSC, 14 IN SQ LF 1,780.000 1,874.940
57.590 .000
1,874.940 $.00 $107,977.79
0850 520-2216 PILING, PSC, 16 IN SQ LF 2,565.000 2,947.420
63.590 .000
2,947.420 $.00 $187,426.44
0855 520-3214 TEST PILE, PSC, 14 IN SQ EA 1.000 2.000
5343.030 .000
2.000 $.00 $10,686.06
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Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0043

Date: 06/07/2017
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Pay Period: 05/01/2017
to 05/31/2017

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 BRIDGE NO. 2
0860 520-3216 TEST PILE, PSC, 16 IN SQ EA 1.000 2.000
5440.940 .000
2.000 $.00 $10,881.88
0875 520-5000 PILOT HOLES LF 478.000 586.790
31.580 .000
586.790 $.00 $18,530.83
0885 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 800.000 948.000
47.380 .000
948.000 $.00 $44,916.24
0890 603-7000 PLASTIC FILTER FABRIC SY 800.000 948.000
3.160 .000
948.000 $.00 $2,995.68
Category Amount: $0.00 $898,952.35
Category Number: (0090 ATMS
0895 639-2001 STEEL WIRE STRAND CABLE, 1/4 IN LF 1,200.000 1,450.000
3.050 .000
1,450.000 $.00 $4,422.50
0905 935-1115 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE T LF 1,200.000 1,750.000
FIBER 4.740 .000
1,750.000 $.00 $8,295.00
Category Amount: $0.00 $12,717.50
Category Number: (0020 DRAINAGE
0945 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 115.000 607.913
19.100 .000
607.913 $.00 $11,611.14
Category Amount: $0.00 $11,611.14
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Contract ID:

B14584-13-000-0 Estimate Number: 0043

Date: 06/07/2017
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Pay Period:

05/01/2017

to 05/31/2017

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0950 500-3200 CLASS B CONCRETE CcY 30.000 157.338
347.470 .000
157.338 $.00 $54,670.23
0965 687-1000 TRAFFIC SIGNAL TIMING - LS 1.000 .800
14528.830 .100
.900 $1,452.88 $13,075.95
CSSTP-0006-00(431)
0970 456-2015 INDENTATION RUMBLE STRIPS - GROUND-IN-PL GLM 10.000 .000
789.610 10.000
10.000 $7,896.10 $7,896.10
1015 615-1000 JACK OR BORE PIPE - LF 135.000 238.000
210.560 .000
238.000 $.00 $50,113.28
STEEL, 24 IN DIA, 0.250 IN THK
1020 615-1000 JACK OR BORE PIPE - LF 290.000 458.000
310.580 .000
458.000 $.00 $142,245.64
STEEL, 30 IN DIA, 0.312 IN THK
Category Amount: $9,348.98 $268,001.20
Category Number: (0020 DRAINAGE
1030 660-0004 SAN SEWER PIPE, 4 IN, PVC LF 50.000 215.000
36.850 .000
215.000 $.00 $7,922.75
1045 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 5.000 .000
189.510 13.583
13.583 $2,574.11 $2,574.11
1070 670-1100 WATER MAIN, 10 IN LF 85.000 244.090
42.010 .000
244.090 $.00 $10,254.22
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Contract ID: B14584-13-000-0 Estimate Number: 0043 Pay Period: 05/01/2017
to 05/31/2017
Project Number 0006431
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
1075 670-1120 WATER MAIN, 12 IN LF 525.000 793.700
77.070 .000
793.700 $.00 $61,170.46
1090 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA 15.000 35.000
613.790 .000
35.000 $.00 $21,482.65
1095 670-2060 GATE VALVE, 6 IN EA 20.000 38.000
884.360 .000
38.000 $.00 $33,605.68
1100 670-2080 GATE VALVE, 8 IN EA 15.000 18.000
1263.380 .000
18.000 $.00 $22,740.84
1165 670-9920 REMOVE EXISTING FIRE HYDRANT EA 25.000 26.000
785.400 .000
26.000 $.00 $20,420.40
Category Amount: $2,574.11 $180,171.11
Category Number: 0060 TEMPORARY EROSION CONTROL
1401 163-0501 CONSTRUCT AND REMOVE SILT CONTROL GAT EA .000 .750
1200.000 .000
.750 $.00 $900.00
ECTC FANo 3
ECTC FANo 3
1402 165-0085 MAINTENANCE OF SILT CONTROL GATE, TP 1 EA .000 2.000
200.000 .000
2.000 $.00 $400.00
ECTC FANo 3
ECTC FANo 3
Category Amount: $0.00 $1,300.00
Category Number: (0040 SIGNAL
1901 004-0022 EXTRA WORK - LS .000 .000
3000.000 .800
.800 $2,400.00 $2,400.00

MOBILIZATION FOR TRAFFIC SIGNAL INSTALLATION NO-5

ITEM ADDED BY SA
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Contract ID: B14584-13-000-0 Estimate Number: 0043 Pay Period: 05/01/2017
to 05/31/2017
Project Number 0006431
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 SIGNAL
1902 004-0022 EXTRA WORK - LS .000 .000
11764.710 .800
.800 $9,411.77 $9,411.77
CLEARING & GRUBBING FOR TRAFFIC SIGNAL INSTALLATION NO-5
ITEM ADDED BY SA
1903 150-1000 TRAFFIC CONTROL - LS .000 .000
27700.000 .800
.800 $22,160.00 $22,160.00
TRAFFIC SIGNAL INSTALLATION NO-5
ITEM ADDED OR REVISED BY SA
1907 639-5000 PRESTRESSED CONC STRAIN POLE, TP - EA .000 .000
8325.520 1.000
1.000 $8,325.52 $8,325.52
TRAFFIC SIGNAL INSTALLATION NO-5
ITEM ADDED OR REVISED BY SA
1908 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS .000 .000
75338.240 .800
.800 $60,270.59 $60,270.59
TRAFFIC SIGNAL INSTALLATION NO-5 (BROWN RD)
ITEM ADDED OR REVISED BY SA
1909 647-2140 PULL BOX, PB-4 EA .000 .000
1053.330 1.000
1.000 $1,053.33 $1,053.33
TRAFFIC SIGNAL INSTALLATION NO-5
ITEM ADDED OR REVISED BY SA
1910 687-1000 TRAFFIC SIGNAL TIMING - LS .000 .000
7027.780 400
400 $2,811.11 $2,811.11
TRAFFIC SIGNAL INSTALLATION NO-5
ITEM ADDED OR REVISED BY SA
Category Amount: $106,432.32 $106,432.32
Category Number: (0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,166,864.480
1.000 -4,584.710
-1,171,449.190 $-4,584.71  ($1,171,449.19)
(IN# 1)
Category Amount: $-4,584.71 $-1,171,449.19
Category Number: (0070 BRIDGE NO. 1
9060 520-2214 PILING, PSC, 14 IN SQ LF .000 231.990
43.190 .000
231.990 $.00 $10,019.65

PILING, PSC, 14 IN SQ

CUTOFF
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Pay Period: 05/01/2017
to 05/31/2017

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE NO. 1
9070 520-2216 PILING, PSC, 16 IN SQ LF .000 190.980
47.690 .000
190.980 $.00 $9,107.84
PILING, PSC, 16 IN SQ CUTOFF
Category Amount: $0.00 $19,127.49
Category Number: (0010 ROADWAY
9180 310-1101 GR AGGR BASE CRS, INCL MATL TN .000 134,912.890
21.900 36.500
134,949.390 $799.35 $2,955,391.64
9200 670-2020 GATE VALVE, 2 IN EA .000 3.000
515.000 .000
3.000 $.00 $1,545.00
Category Amount: $799.35 $2,956,936.64

Project Total Amount:

$274,234.69

$25,422,835.02



